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Chief, Building Planning Staff, OL
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Attached is a copy of the
draft Memorandum of Understanding
for the construction of the new -
building that the General Services
Administration has forwarded for
our review. Would appreciate your
comments, suggestions,for change,
etc., by 7 October.
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C/RECD/OL A L
STAT 26208 Attached is a copy of the

draft Memorandum of Understanding
for the construction of the new
building that the General Services
Administration has forwarded for
our review. Would appreciate
your comments, suggestions for
change, etc., by 7 October.
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TO | CO RW R1 R2 R6 R7 R8 RS RI10

CORRES. RECEIVED

NAME/TITLE
SYMBOL [ iniTiAL | DATE

Necessary Action Recommendation As Requested

For Signature Comment See Me

Concurrence Initial and Return Your Information

Approval Per Conversation Other (Specify below)

REPLY OR FOR SIGNATURE OF
INTERIM REPLY | DUE p

REMARKS

Attached is a copy of the draft Memo of
Understanding for your review as discussed
with Jim Stewart.

After you have reviewed, please call and
we will set up a meeting to discuss.

FROM| CO RW R1_R2 R3 R4 R5 R6 R/ R8 RO RI10

NAME/TJTL CORRES. SYMBOL BUILDING, ROOM NO.
W‘J’”\/ WPCO NCR 2112
'ALTER E. HUBER TELEPHONE NO. DATE

472-4500 9/25/81

Appronas FosReIeBSRRARRAB(21)1, CIA-RDP89-002443000100 1200022, ,,
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PUBL 1LOINGS SERVILE NCR-1981-2

MEMORANDUM OF UNDERSTANDING ANMD AGREEMENT PROJECT NO.
FOR DESIGN AND CONSTRUCTION SERVICES

BETWEEN
General Services Administration and the Central Intelligence Agency

NAME AND LOCATION OF PROJECT

New Central Intelligence Agency Building

Langley Headquarters Compound, McLean, Virginia
COC&HSXNT]GFFtlgE 1 C . 1 R STATUTORY REFERENCES V
» National Capital Regionj Sec.210(c) 40 U.S.C. 490(c) - ~
Public Build : RO : :
ublic Buildings Service The Central Intelligence Agency Act of 1947, as amended

Do e R A L fos V. [WPC) —

SERVICES REQUESTED OF GSA

The Central Intelligence Agency (CIA) proposes to plan, design and construct a new
building to house elements of that agency at the existing Langley Headquarters
"Compound in McLean, Virginia. The Building, as presently envisioned, will provide
some 800,000 square feet of useable floor area, for various office, special purpose
and other uses.  In accordance with Title II, Section 210(c) of the Federal Property
and Administrative Service Act of 1949, as amended, the CIA proposes to engage the
support .and assistance of the General Services Administration (GSA) in the planning,
design and construction efforts associated with this project. This Memorandum of
Understanding and Agreement establishes the parties' mutual plan for accomplishment
of the project, defines their proposed roles and responsibilities, and outlines the
areas of service to be provided by GSA. Details of the agreement are provided in
_the attached Project Plan, which is made a part hereof. -

-

PARTICIPATION BY

On it was agreed that General Services Administration would undertaké to provide services of
 the scope described above by using its own facilities and personnel or by contract JGRARIDEINHINIIEIOBREHENNX
R SRR XDRIX X OEXS HIXTR X 0N X Ne - S NEOBDNHeNREAXIOROEOXNEA. The .
Central Intelligence Agency agrees to make mvailable to GSA funds sufficient
to cover the total eslimated cost of the project. Whenever the scope of the services requested is changed, or whenever
unforeseen circumstances require revisions in the cost estimated, it is agreed that this memorandum and any attachments
thereto will be amended to indicate review and approval by both GSA and the Central Intelligence Agency.

On this day of . .19 , the parties hereto have executed this;; agreement.
. FOR GENERAL SERVICES ADMINISTRATION 1 CENTRAL INTELLIGENCE -AGENCY
BY WALTER V. KALLAUR ' WILLIAM J. CASEY
TiTLe | REGIONAL AIMINISTRATOR DIRECTOR

GSA .02 52100,
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GSA, National Capital Region
Public Buildings Service
Design § Construction Division
September 4, 1981

PROJECT PLAN
PROJECT DESCRIPTION
NAME: New Central Intelligence Agency

(CIA) Building

LOCATION: The building is to be located on the existing CIA Langley
Headquarters Compound Site in McLean, Virginia

SCOPE: The building is to provide approximately 800,000 square

: feet of useable area, for office, special purpose and other
uses. - All ancillary spaces, facilities and equipment will
be included as appropriate to the proposed occupancy and use,
operation, maintenance and protection of the building.

BASIC POLICY AND AGENCY ROLES

In furtherance of its agency mission and operations, the CIA has identified
the need for this proposed building and has conceived and developed this
project for its construction. As such, the CIA will take the lead role in
the overall execution of the project, from preliminary planning to completion
of the construction and final occupancy. The setting of policy and overall
goals, and securing of required authority and funding are to be initiated and
controlled by the CIA. :

In accordance with the Federal Property and Administrative Services Act of
1949 (as amended) the Administrator of General Services is authorized to
provide planning and design assistance, construction management and other
related services to other Goverrment agencies, on construction projects.

The CIA plans to engage the General Services Administration (GSA) to provide
certain of these services on this project. Accordingly, GSA's involvement
and actions in prosecution of the project will be conducted strictly in the
role of agent/consultant to the CIA.

The CIA will appoint-a Project Manager to direct the overall planning and
accomplishment of the project. The GSA National Capital Region, Public
Buildings Services, Design and Construction Division will be the lead action
office within GSA in the performance of the project. This office will appoint
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a GSA Project Executive who will have primary responsibility for assuring
the performance of GSA services as required.

Services to be provided by GSA will include project management and engineering/
technical advice and assistance during all phases of .the project, review of
planning, program development and envirormental assessment efforts, pursuing
necessary planning and design approvals through cognizant advisory/regulatory
bodies, review of design documents, procurement of construction contracts,
performing construction administration and post-occupancy evaluation.

PROJECT ORGANIZATION
The following organization chart depicts the CIA/GSA project organization as
related to the agencies' internal administrative organizations. Responsi-

bilities of the project team as shown on the chart are set out in Paragraph
4 hereafter.

Approved For Release 2005/08/23 : CIA-RDP89-00244R000100150005-2
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RESPONSIBILITIES OF THE PROJECT TEAM

The CIA Project Manager will direct the planning and execution of the

project. He will perform all necessary management level coordination

within the CIA and with other agencies and/or public and private interest
groups. He will maintain direct communication with the GSA Project Manager

for coordination of project management issues between the CIA and GSA. The
Project Manager's staff will award and administer the contracts for programming,
envirommental assessment, A-E design and other related services as required in
commection with the planning and design of the project, and will maintain direct
communication with the GSA Project Officer for coordination of planning, design,
engineering and technical matters between CIA and GSA engineering/technical
staff. ' :

The GSA Project Executive will develop GSA's internal management plan for the
project and will direct the performance of all administrative actions and pro-
ject services by GSA in accordance with this project plan and the GSA manage-
ment plan. The GSA Project Executive will have the overall responsibility

for assuring the fulfillment of GSA's role in the accomplishment of the project
as planned. He will be the Authorized Representative of the Contracting Officer
in the administration of all contracts. The GSA Project Executive will monitor
project status and provide monthly status reports to the CIA on GSA's partici-
pation in the project. He will advise the CIA Prqject Manager on planning and
project management issues. The Project Executive will oversee the efforts cf
the GSA project team members in the performance of their activities and services
throughout the 1life of the project, as follows:

a. The Design Project Officer will coordinate the performance of all engineering/
Technical services to be provided by GSA during the planning/design phase -
and will advise and assit the CIA Project Manager's staff in administration
of design work. ; ’

b. The Construction Project Officer will oversee the activities of the on-site
~ Construction staff during construction of the project, and will coordinate
with the GSA engineering/technical staff and the CIA Project Manager's staff
. on engineering/technical issues during the construction phase.
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The Professional Services Branch (GSA) will provide engineering support
and consultation and will review the project design for technical sufficienty

as well as adherence to established scope, standards and design criteria.

The Cost Management Branch (GSA) will provide cost estin_lating services,
advise on cost-related aspects of alternatives in decision making, and
review cost data submitted by the Architect-Engineer and other consultants.

- The Contracting Officer will award all construction contracts and will

maintain all basic contracting authority. He will delegate to the Project
Executive, Authorized Representative of the Contracting Officer authority
for administration of the construction contracts.

The Project Planning Branch will advise and assist the CIA Project Manager
on planning and program development issues and will review the programming
and envirormental assessment efforts of CIA's consultants in these areas.

The Buildings Operation Division and the Building Manager's Office (GSAl |
will advise on the requirements for ancillary spaces and facilities as
needed in connection with building operation and maintenance.

The Accident § Fire Protection Branch (GSA) will review the project design
for compliance with fire/life safety criteria.

The Financial Management Branch (GSA) will oversee the transfer and aliotment
of project funds within GSA and will record the obligation and expenditure
of funds. '

PROGRAM OF REQUIREMENTS

The CIA will develop the program of requirements for the building, outlining
space requirements, adjacencies, special equipment and utilities and other
appropriate information pertaining to the user's functional needs.
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6. . ARCHITECT-ENGINEER AND CONSULTANT SERVICES

The CIA will conduct procurement actions for A-E and consultant contracts as
required in connection with the planning and design of the project, and will
award and administer all such contracts.

7. PLANNING AND DESIGN APPROVALS

GSA.will perform necessary coordination with the National Capital Planning
Commission in securing planning and design approvals for the project.

8. CONSTRUCTION PROCUREMENT

GSA will reproduce the construction contract documents, advertise and
award the construction contract(s) for the project.

9. CONSTRUCTION MANAGEMENT

GSA will manage and supervise the construction of the building, including
administration of construction contracts.

o~
-

10. FUNDING

The CIA will transfer funds to GSA via Standard Form 1151 (Non-Expenditure
Transfer Authorization) as necessary to cover GSA's costs for design manage-
‘ment and review, printing, travel, invitation and bid expense, and construction
management/supervision. The CIA will also transfer funds by the same means

as required to cover construction costs, including contingencies and
reservation items. The CIA will directly obligate and pay A-E and consultant
fees and costs of any required survey or subsoil investigation work. After
budgets for all project costs have been established, they will be summarized
on GSA Form 2100A (blank copy attached), which will be included as an addendum
to the Memorandum of Understanding and Agreement. :

11. ENVIRONMENTAL IMPACT
The CIA will be responsible for the completion of all actions necessary in

comnection with assessment of the impact of the project on the emviromment.
The GSA Project Planning Branch will advise and assist the CIA in this effort.
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12. SECURITY

The new building will be a secure facility, :imd accgrdmgly e}ll pgecz.mutmn(s1
mist be taken as necessary to maintain security during planning, e51gr_1+an
construction. The CIA will establish and communicate to GSA all sec:url..y' -
requirements in connection with the project. The.CIA will process nc?ceisaxy
security clearances for GSA personnel and others involved in the project.
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. PROJECT ORGANIEZATION
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